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Ref . Steps In Presenting The Topic Instructor Notes

3 ) Project Plan:  Next the need must be
transformed into a project plan, as it will
eventually have to compete with other
projects and agency budget dollars within
your activity.  Competition is keen, so it
is wise to have an efficient and effective
plan.

SHOW VG 1-1:  CLASSIFICATION 0F
CONSTRUCTION PROJECTS

CLASSIFICATION OF CONSTRUCTION PROJECTS

* In Terms of Time

* In Terms of Dollar Value

VG 1-1

• Question:
Ask students to explain what is meant by
classification in accordance with time and dollar
value.

Let VG 1-1 remain on the screen while discussions are
going on.  After the discussion period, show VG 1-1a
which gives a breakdown and correct descriptions.

Terms of Time:

Short Term (Immediate Needs)
Intermediate (Within 2 years)
Long Range (Within a 5 year budget cycle)

Terms of Dollar Value: (Agency specific)

Minor (Under 1.5 million for GSA)
Major (Over 1.5 million for GSA))

VG 1-1a
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T/R
1-8

• Question:
What is the definition of acquisition planning?
Use the VAP board to record the
answers.

Answer:
Show VG 1-4 and discuss the FAR
definition, comparing the FAR definition to
the student's definition.

ACQUISITION PLANNING DEFINED

FAR 7.101

"The process by which the efforts of all personnel responsible for an acquisition are
coordinated and integrated through a comprehensive plan for fulfilling the agency need
in a timely manner and at a reasonable cost.  It includes developing the overall strategy
for managing the acquisition."

VG 1-4

• Question:
What is the Contract Specialist's role in the
early stages of defining the need of a project.

Answer:
The early stages of defining a need is the
responsibility of the user/client. The Contract
Specialist may participate at the request of the
user/client and depending upon agency
specific policy.
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TOPIC: 2.0  SOLICITATION PHASE

Ref: Chapter 2

Objective: Conduct A Review Of The Procurement Request Documents

Time: 8:00 - 8:05

Method: Lecture

LESSON PLAN

REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

2.0  SOLICITATION PHASE

T/R
2-4

Tell the students to turn to the flowchart in their
Text/Reference.  Briefly describe the steps
involved in the Presolicitation Phase.

l. Review Procurement Request.
2 Review Specification & Drawings.
3. Social Program Impacting Construction.

Inform the class:
The following questions will
be addressed and answered
during this lesson?
a) Why is a review

necessary?
b) What is a guide

specification?
c) Why issue a Presolicita-

tion notice?
4. Identifying Solicitation Information.
5. Prepare Solicitation Notice.
6. Prepare the Solicitation Using CSI Format and

SF 1442.
7. Determine Extent of Marketing Required.
8. Issue the Solicitation.
9. Amend or Cancel the Solicitation.

d) What information must be
     obtained and entered into

the solicitation?
e) What is the CSI format?
f) What is different about a

construction bidder’s
mailing list?

g) How are construction
projects marketed?

h) What are the procedures
when DOL issues

Tell the class:
The lesson is designed to guide the student in
making an initial assessment of the documents
making up the request, assuring that:

* the specification is in the approved format;
* all of the necessary documentation and

approvals have been obtained; and
* funding, accounting & appropriation data is

sufficient.

change to the Wage
Rates?
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• Question:
Ask how many students know what a "Guide
Specification" is?  (Show of hands).

Answer:
Various agencies have adopted a series of
Guide Specifications to be used by a designer
as a guideline for use in designing a
construction project.  The guides contain
various options concerning methods and
other matters, which allows for flexibility,
called "tailoring".

Show VG 2-3,  Purpose of Guide Specifications:

PURPOSE OF GUIDE SPECIFICATIONS

"TO STANDARDIZE THE SCOPE AND FORMAT OF A
CONSTRUCTION PROJECT TECHNICAL SPECIFICATION.

VG 2-3.

Remind the students that this is the same
question that the contract specialist (Joyce)
anticipated being asked by Sondra (The
trainee in the contracts office) in the scenario
at the beginning of the chapter.  One has to
not only know what a guide specification is,
but more important, what its purpose is.

Joyce decided to provide Sondra with a
sample copy of a Guide specification.  She
believed that studying the example would be
the best way for her to learn.  Students may
examine the same Guide Specification which
was provided to Sondra by turning to the
Appendix at the end of Lesson 2 of their
Classroom Exercise book.
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• Question:
Based on a thorough explanation by the
instructor, tell the students to turn to the Guide
Specification example in the appendix titled
"Interior Fire Alarm System", and then ask "In
which one of the 16 Divisions of the CSI
Format would it be located?

Answer:
Division 16, Electrical.  Note the number at
the bottom of each page.  The first two digits
of the number (16) are keyed to the Division,
the last three numbers are pre-designated
units of work.

Notice that it provides various choices which can be
made, allowing the specification to be "tailored" to the
specific project.

• Question:
Most of the subject matter covered in the
divisions is self-explanatory.  However, what
kinds of information would you expect to find
under Division l under General Requirements?

Answer:
Administrative requirements of the
specification are located there.

Show Interactive Viewgraph 2-4, "Name That
Division." {NOTE: Place paper over the right
hand column of #s to hide from view by stu-
dents.} Using the List of 16 CSI Divisions as
a reference, ask students to identify the divi-
sion where each of the requirements listed in
the viewgraph should be located. As the stu-
dents list them, record their answers on the
blackboard, or directly on the paper overlay
of the right hand column of the viewgraph.
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NAME THAT DIVISION

________________________________________________________________________

Answer
1 . Metal Storage Shelving 1 2

2 Site Lighting (Temporary) 1

3 . Gutters & Downspouts 7

4 . Temporary Lighting 1

5 Metal Stairs 5

6 . Weatherstripping & Seals 7

7 . Exposed Aggregate Concrete 3

8 . Structural Precast Concrete 1 3

9 . Highway Paving 2

1 0 . Gas Turbine Generators 1 1

IVG 2-4

Remove overlay of IVG 2-4 to show correct answers.

Show Viewgraph 2-5 entitled "The CSI Specification
Division Format".

THE CSI SPECIFICATION DIVISION FORMAT
_____________________________________________________________

PART I General Information

PART II Products, Materials

PART III Execution of The Work

VG 2-5
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VG EXPLANATION

Inform the students that each of the guide specifications
within the 16 Divisions is divided into the three parts
shown in the viewgraph.

 
• Question:

Ask the students to once again refer to the
Guide Specification located in the Appendix
and find the page where Part I begins in the
Interior Fire Alarm System Guide
Specification. Note that it is titled “General
Information.”

Part 2? (Product and Material descriptions.)

Part 3? (How the task is to be performed.)

Answer: Guide Specification
Part 1: Page 2
Part 2: Begins on Page 6
Part 3: Begins on Page 23

• Question:
What kinds of information can you expect to be
found in Part I of each Division?

Answer:  Show Viewgraph 2-6.

PART 1

PART 1 CONTAINS:
General information such as:

* The applicable references for the specification.
* General description of the project.
* Submittals required.
* Drawings, and
* Matters of safety, etc.

VG 2-6
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CLASS EXERCISE CE-2.1 "Reviewing
the Procurement Request Package” and
“Review of the Specifications and
Drawings",

STEP I in the review process.
“Reviewing the Procurement Request

Package”

Time: 15 minutes

Method: Group Exercise

Purpose of the Exercise: Advise the students
that the exercise represents a procurement request
which has been received calling for painting and
renovation of a building designed to house
students in the CTC complex.  The documents
submitted contain errors, omissions, and
ambiguous statements. By performing an initial
review one can quickly identify any missing
documents and in doing so, may prevent delays
from occurring.

Instruction:   CE-2.1 Step I
Tell the students to turn to Classroom Exercise
CE-2.1 and locate the procurement request
documents beginning on page CE 2-15. Explain
that the documents constitute a "typical"
procurement request package which may consist
of, as a minimum, such documents as contained in
the exercise:

* Memo from the Project Manager.
* Description of the project (Encl (1)).
* Small Business representative

recommendation (Encl (2)).
* Cost estimate (Encl (3)).
* Funding document (Encl (4)).
* Specification No. 12-90-B487 (Encl (5)).
* Drawings (Encl (6)).
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REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

The three small business programs which have a major
impact on construction are reflected in Viewgraph 2-12.

SMALL BUSINESS PROGRAMS IMPACTING

C O N S T R U C T I O N

1 . SMALL BUSINESS SET ASIDES

2 . SBA 8(a) Set Asides

3 . Small Business Competitiveness
Demonstration Program

VG 2-12.

State that under the policy of the Federal Government,
proposed construction procurements are reviewed to
determine whether to set aside for small businesses or the
competitiveness demonstration program, or to negotiate a
contract under the 8(a) program. Partial Small Business
and labor surplus area set asides are not applicable to
construction procurement.
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INSTRUCTOR'S KEY TO THE
EXERCISE CE-2.3 (Continued)

• Question:
Based on the answer just provided, ask for a
show of hands as to how many agree with the
recommendation made by the Small Business
Representative that "this be a total Small
Business Set Aside."

FAR
Subpart
19 .10

Answer:
Under the present law, if you are one of the
target agencies, the solicitation would have to
be issued as “unrestricted”.

• Question:
Generally if you do not agree with a
recommendation, what action must you, the
Contract Specialist, take?

FAR
19.505

Answer:
The Contract Specialist must discuss the
recommendation with the Contracting Officer.

The Contracting Officer must follow the
procedures in FAR and decide whether to
appeal the recommendation in writing (if it
originated with the SBA).
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CLASS EXERCISE CE-2.6, "Prepare
Solicitation Using the CSI Format and the
SF 1442" (Continued)

Tell the students to complete the exercise based on the
following  information:

* Solicitation will be issued as an unrestricted
procurement.

* Sealed bidding is the chosen means.

Tell students that the deficiencies encountered earlier in
a previous exercise, Reviewing Specifications and
Drawings have been resolved as follows:

* There are no foreign made items.
* Brand name or equal items have been changed to

agree with FAR requirements.
* Missing drawings and missing Divisions of the

specification have been furnished.
* Completion date has been clarified to read 255

days with phased completion, and all other
corrections made to the satisfaction of the
Contracting Officer, Bill Gibson.

NOTE: Remind the students that if the solicitation were to
be issued as a negotiated procurement, the proper clauses
for negotiation would be utilized, the invitation to bid
would become a request for proposal, etc.  It would not
change the format of the solicitation, or the CSI format in
arrangement.
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CLASS EXERCISE CE-2.6, "Prepare
Solicitation Using the CSI Format and the
SF 1442" (Continued)

Using all of the information gathered in the
previous exercise CE-2.4 students are to complete
the SF 1442 as follows::

Block 1: Enter the solicitation number.
Block  2: Check whether sealed bidding or

negotiation.
Block 3: Enter issue date of solicitation.
Block 4: Contract number.
Block 5: PR number.
Block 6: Project number.
Block 7: Enter the name of your activity and
and 8 address.
Block 9: Enter POC’s name and phone

number.

Using the documents in Exercise CE-2.1 and
CE-2.2, as well as your answer sheet from
exercise CE-2.4 (pages CE2-145 and CE2-146),
enter the following information in Block 10 of
the SF 1442:

* Magnitude of the Project
* Project Title
* Project Number
* Site Visit Date

Block 11: Enter performance information.
Block 12: Enter bond information.
Block 13: Enter bid opening date and time.
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CLASSROOM EXERCISE
CE-2.6

(Continued)

Block 4: Contract Number

Block 5: PR Number

Block 6: Project Number

Block 7 & 8: Enter the name and address of activity.

Block 9: Enter POC

Block 10: Using the documents in CE-2.1 and CE-2.2, as well as your answer
sheet for CE-2.4, enter the following information:

Magnitude of the Project
Project Title
Project Number
Site Visit Date

Block 11: Enter performance information.

Block 12A: Enter bond information.

Block 13: Enter the Bid Opening date and time.

2. On page CE-2.200, under paragraph 3.02 (00120-6, Instructions to Bidders), enter
the Small Business Size Standard and (SIC) code.  (Refer to Exhibit 2-10 in your
Text/Reference.)

3. Following the “Representations and Certifications” and “Labor Provisions,” turn to
the “Supplementary Conditions.”  From Paragraph 2.01, enter weather conditions
at the site.

4. In Paragraph 4.01 Notice of Requirement For Affirmative Action to Ensure Equal
Opportunity, enter the percentage of minority and female goals according to the
Hometown Plan which applies to the project.

5. In Paragraph 7, enter the Liquidated Damages which apply to the project.



IG2-249

REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

INSTRUCTOR KEY TO EXERCISE,
CE-2.6

1 . COMPLETE THE SF 1442:

A copy of the SF 1442 with the appropriate
information is provided following the Key to the
Exercise.

2 . Enter all of the necessary information in the
proper place within the solicitation.

(a) On page CE2-200 (00120-6), Instructions to
Bidders, enter the Small Business Size Standard
SIC code which is 17 for this project.

(b) Following the “Reps and Certs” and “Labor
Clauses”, turn to the “Supplementary Conditions.”
In paragraph 2.01, page CE2-252, enter weather
conditions expected at the construction site.

(c ) Completion Dates:

Locate the section titled "Supplementary
Conditions", In paragraph 3.01 enter the following
information:

(a)  "Commence work under this contract
within 15 calendar days after the contractor
receives the Notice to Proceed".

(c)  "Complete the entire work ready for use
not later than 375 calendar days".

Since the specification calls for phased completion
dates you must also enter the information
concerning the phasing here. (Refer to
Specification 01011-4 and 5, pages CE 2-46, 47).

First Floor East, completion date 120
days from date of commencement.

First Floor West, commencement date
135 days, with completion date 255
days, thereafter.

The information is also entered in Block # 11 on
the face of the SF 1442.
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INSTRUCTOR KEY TO EXERCISE,
CE-2.6 (Continued)

(d) In the Supplementary Conditions, paragraph 4.01
(page CE2-255) "Notice of Requirement For
Affirmative Action To Ensure Equal Employment
Opportunity,” enter the appropriate percentage
goals for minorities and females as listed in the
Hometown Plan.

Minority: 19.7% Female:    6.9%

Specify the covered Hometown area as:  Seaside,
Santa Barbara County." (Information obtained
from the Description of Project.)

(e)  Liquidated Damages:

The amount of liquidated damages was also
established in Classroom Exercise 2.4 at $1,000
per day based on the chart provided.  This
amount will be entered in the section "Supplement-
ary Conditions", paragraph 7, page CE2-259

If the contractor fails to complete the work within
the time specified in the contract, or any extension
thereof, the contractor shall pay to the Government
as liquidated damages, the sum of $1,000 per day
for each day of delay.  This is applicable to Phase I
and Phase II.

(f)  Wage Rate:

The applicable wage rate was established in
Classroom Exercise CE-2.4.  It would be inserted
in the solicitation in its entirety in a real-life
situation.  For purposes of this exercise it will be
listed in order of placement.
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IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

7.  ISSUED BY CODE 8.  ADDRESS OFFER TO

SOLICITATION

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, Identifying no., date):

STANDARD FORM 1442 FRONT-  FACSIMILE

NOTE:  In sealed bid solicitations "offeror" mean "bid" and "bidder".

4.  CONTRACT NO. 5.  REQUISITION/PURCHASE REQUEST NO. 6.  PROJECT NO.

13.  ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and ____ copies to perform the work required are due at the place specified in Item 8 by _______________ (hour) local time __________________
(date).  If this is sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror's name and address,
the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, is not required.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated into the solicitation in full text or by reference.

D.  Offers providing less than _____ calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B.  CALENDAR DAYS
          (If "YES", indicate within how many calendar days after award in Item 12B.)

YES NO

11.  The Contractor shall begin performance within ____ calendar days and complete it within _____  calendar days after receiving

award, notice to proceed.  This performance period is mandatory, negotiable.  (See ___________)

SOLICITATION, OFFER
AND AWARD

(Construction, Alteration, or Repair)

1.  SOLICITATION NO. 2.  TYPE OF SOLICITATION

SEALED BID
NEGOTIATED

3. DATE PAGE OF PAGES

9.  FOR INFORMATION A.  NAME B.  TELEPHONE NO.  (Include area code) (NO COLLECT CALLS)
CALL

IG2-255

"in amount of 20% of the bid price."

CE-2.6

INSTRUCTOR KEY TO THE EXERCISE

Estimated Cost:    $
(Magnitude)

This project prohibits foreign products.

PROJECT TITLE:

PROJECT NUMBER:

This project is issued as:       Unrestricted

PRE-BID SITE VISITATION:

Phone
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(c)  Automobile Liability. The Contractor shall provide a automobile liability
insurance written on the comprehensive form of policy. The policy shall
provide for bodily injury and property damage liability covering the operation of
all automobiles used in connection with performing the contract. Policies
covering automobiles operated in the United States shall provide coverage of at
least $200,000 per person and $500,000 per occurrence for property damage.
The amount of liability coverage on other policies shall be commensurate with
any legal requirements of the locality and sufficient to meet normal and
customary claims.

THE ABOVE MAY CHANGE
DEPENDING ON THE NATURE OF THE
PROJECT AND MUST BE CLEARED
THROUGH THE APPROPRIATE
LEGAL COUNCIL.

3. SMALL BUSINESS SET-ASIDES AND SMALL BUSINESS-LABOR
SURPLUS AREA SET ASIDES:

INCLUDE ONE OF THE FOLLOWING
CLAUSES, AS APPROPRIATE.

NOTICE OF TOTAL SMALL BUSINESS-LABOR SURPLUS AREA SET ASIDE
(JAN 1991)

(a)  Definitions:

"Labor Surplus area," as used in this clause, means a geographical area
identified by the Department of Labor as an area of labor surplus.

"Labor surplus area concern," as used in this clauses, means a concern that,
together with its first-tier subcontractors, will perform substantially in labor
surplus areas.

"Perform substantially in labor surplus areas," as used in this clause, means that
the costs incurred under the contract on account of manufacturing, production,
and performance of services in labor surplus areas exceed 50 percent of the
contract price.

"Small business concern," as used in this clause, means a concern, including its
affiliates, that is independently owned and operated, but not dominant in the
field of operation is which it is bidding of Government contracts, and qualified
as a small business under the criteria and size standards in 13 CFR 121.



TYPE OF ORGANIZATION ("X" answer)

INDIVIDUAL PARTNERSHIP

JOINT VENTURE CORPORATION

PRINCIPAL (Legal name and business address)

Facsimile STANDARD FORM 25 (Rev 1-90)
Prescribed by GSA - FAR (48(CFR)93.220)

STATE OF INCORPORATION

SURETY(IES) (Name(s) and business address(s)

Public reporting burden for this collection of information is estimated to average 25 minutes per response, include the time for reviewing instructions, researching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any aspect of this collection
of information, including suggestions for reducing this burden, to the FAR Secretary (VRS), Office of Federal Acquisition Policy, GSA, Washington, DC.  20405; and to the Office of
Management and Budget, Paperwork Reduction Project (9000-0045), Washington, DC.  20503.

PENAL SUM OF BOND
MILLION(S) THOUSAND(S) HUNDRED(S) CENTS

CONTRACT DATE CONTRACT NO.

OBLIGATION:
We, the Principal and Surety(ies), are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum.  For payment of the penal sum, we
bind ourselves, our heirs, executors, administrators, and successors, jointly and severally.  However, where the Sureties are corporations acting as co-sureties, we, the Sureties,
bind ourselves in such sum "jointly and severally" as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us.  For all other purposes, each
Surety binds itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety.  If no limit of liability is indicated, the limit of liability is
the full amount of the penal sum.

CONDITIONS:
The principal has entered into the contract identified above.

THEREFORE:
The above obligation is void if the Principal -

(a)(1) Performs and fulfills all the undertakings, covenants, terms, conditions, and agreements of the contract during the original terms of the contract and any extensions there
of that are granted by the Government, with or without notice to the Surety(ies), and during the life of any guarantee required under the contract, and (2) performs and fulfills all of
the undertakings, covenants, terms, conditions, and agreement of any and all duly authorized modifications of the contract that hereafter are made.  Notice of those modifications
to the Surety(ies) are waived.

(b) Pay to the Government the full amount of the taxes imposed by the Government, if the said contract is subject to the Miller Act, (40 U.S.C. 270a - 270e), which are collected,
deducted, or withheld form wages paid by the Principal in carrying out the construction contract with respect to which this bond is furnished.

WITNESS:
The Principal and Surety(ies) executed this performance bond and affixed their seals on the above date.

PRINCIPAL

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

INDIVIDUAL SURETY(IES)

1.

1.

2.

2.
NAME(S) &

TITLE(S)
(Type)

CORPORATE SURETY(IES)

S
U

R
E

T
Y

 A STATE OF INC. LIABILITY LIMIT

$

1. 2.

2.1.

(Seal) (Seal) (Seal)

SIGNATURE(S):
(Seal) (Seal)

NAME &
ADDRESS

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

FORM APPROVED     OMB NO.DATE BOND EXECUTED (Must be same or later as date
of contract.)PERFORMANCE BOND

(See Instructions on Reverse)

1.

1.

2.

2.

3.

3.

CE-2.6

IG2-273
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• Question:
What documentation can be used to determine
if bids are reasonable?

Answer:
The construction estimate, referred to as the
"brick and mortar" estimate, is based on:

* A detailed analysis of construction methods.
* Temporary construction facilities, and
* Material, labor, and equipment requirements.

and is used to compare with prices received.

Note:  In conducting an analysis you will find that there
are no tools available in which to measure a contractor's
particular capabilities.  Each contractor is proficient in
some type or types of work, and less proficient in others,
all of which has an effect on price.

• Question:
How is the price analysis performed?

Answer:
A price analysis is performed by:
* comparing bids received with Government

estimate,
* comparing prices with other bids or offerors, and
* using a price analysis technique such as

percentages (a common "rule of the  thumb"
measuring practice used for comparison).
Caution the students that percentage
comparisons alone should not be used to make a
determination.  All factors should be considered.

FAR
14.406-1

Note:  You should be able to identify bids that contain an
obvious mistake, or are so far out of line that there is an
obvious misunderstanding of scope.  In these cases, bid
verification must be obtained in accordance with FAR.
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INSTRUCTOR'S KEY
CE-3.2

"Responsiveness" (cont.)

Demonstrate on the blackboard:

"Base Bid plus all additive items"

Bidder #7 Bidder #1
$1,437,300 $1,433,000

Bidder #7, the bidder who failed to submit a sufficient
bond to cover all items is not the low bidder on all items.
Therefore the rule is moot in this case if all items are
awarded.  However, the rule is one that must be
considered on a bond which is insufficient in terms of
dollars of items to be awarded.

RULE #2:  Therefore, always re-evaluate the
responsiveness of a bidder who failed to be responsive
due to submission of a bid bond which is insufficient
to cover all items, but who would be responsive if
lesser items were awarded.

• Question:
But what happens if all items are not awarded?
Suppose in an additive/ alternate bid item
situation the Base Bid and Item 0001AB are to
be awarded.  Bidder #7 was initially held to be
nonresponsive because of failure to submit a
bid bond for 20% of the total for all items in
which he bid.  Do you resurrect the
"nonresponsive" Bidder #7?  Or do you award
to the next low bidder, which is Bidder #1 due
to Bidder #7's responsiveness?

Answer:
In this case Bidder #7 is no longer
Nonresponsive.  He is now eligible for award
because he has sufficient bonding to cover
the items to be awarded.



TYPE OF ORGANIZATION ("X" answer)

INDIVIDUAL PARTNERSHIP

JOINT VENTURE CORPORATION

PRINCIPAL (Legal name and business address)

Facsimile STANDARD FORM 24 (Rev 1-90)
Prescribed by GSA - FAR (48(CFR)93.220)

CORPORATE SURETY(IES)

NAME(S) &
TITLE(S)

(Type)

STATE OF INC. LIABILITY LIMIT

1. 2.

PERCENT
OF BID
PRICE

MILLION(S) THOUSAND(S) HUNDRED(S) CENTS
AMOUNT NOT TO EXCEED

PENAL SUM OF BOND
BID DATE

BID IDENTIFICATION

STATE OF INCORPORATION

SURETY(IES) (Name(s) and business address(s)

Public reporting burden for this collection of information is estimated to average 25 minutes per response, included the time for reviewing instructions, researching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any aspect of this collection
of information, including suggestions for reducing this burden, to the FAR Secretary (VRS), Office of Federal Acquisition Policy, GSA, Washington, DC.  20405; and to the Office of
Management and Budget, Paperwork Reduction Project (9000-0045), Washington, DC  20503.

S
U

R
E

T
Y

 A
FORM APPROVED     OMB NO.

BID BOND
(See Instructions on Reverse)

DATE BOND EXECUTED (Shall not be later than bid
opening date.)

(Seal) (Seal)

1.

1.

2.

2.

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

(Seal) (Seal) (Seal)

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

PRINCIPAL

INDIVIDUAL SURETY(IES)

1. 3.

1. 2. 3.

2.

Corporate
Seal

Corporate
Seal

Oct. 30, 1991

Berdi Bros. Construction Company
100 State Street
Patterson, NJ  05100

Great American Insurance Co.
580 Walnut Street
Cincinnati, OH  45202

Nevada

OBLIGATION:
We, the Principal and Surety(ies), are firmly bound to the United State of America (hereinafter called the Government) in the above penal sum.  For payment of the penal sum, we
bind ourselves, our heirs, executors, administrators, and jointly and severally, However, where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves
in such sum "jointly and severally"  as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us.  For all other purpose, each Surety binds
itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety, If no limit of liability is indicated, the limit of liability is the full amount
of the penal sum.

CONDITIONS:
The principal has submitted the contract identified above.

THEREFORE:
The above obligations is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for acceptance (sixty (60) days
if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid as accepted within the time specified (ten(10) days if no
period is specified) after receipt of the forms by the principal; or (b) in the event of failure to execute such further contractual documents and give such bonds, pays the Government
for any cost of procuring the work which exceeds the amount of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the Principal may grant to the Government.
Notice to the surety(ies) of extension(s) are waived.  However, waiver of the notice applies only to extensions aggregating not more than sixty (60) calendar days in addition to the
period originally allowed for acceptance of the bid.

WITNESS:
The Principal an Surety(ies) executed this performance bond and affixed their seals on the above date.

INVITATION NO.

FOR (Construction
Supplies or Services) Construction

47408-91-B-487

Pepe Berdi
President, Berdi Bros. Construction Co.

James Bolinger,  Attorney-In-Fact

Bidder #2 Berdi Bros. Construction Co.
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1. 2.

Great American Insurance Co.
Cincinnati, OH

SIGNATURE(S):

NAME &
ADDRESS

x

OH 51,549,000

20% of bid
 Oct. 30, 91

Pepe BerdiPepe BerdiPepe BerdiPepe BerdiPepe Berdi

James BolingerJames BolingerJames BolingerJames BolingerJames Bolinger

NOT A VALID BOND - - FOR CLASSROOM INSTRUCTION ONLY



TYPE OF ORGANIZATION ("X" answer)

INDIVIDUAL PARTNERSHIP

JOINT VENTURE CORPORATION

PRINCIPAL (Legal name and business address)

Facsimile STANDARD FORM 24 (Rev 1-90)
Prescribed by GSA - FAR (48(CFR)93.220)

CORPORATE SURETY(IES)

NAME(S) &
TITLE(S)

(Type)

STATE OF INC. LIABILITY LIMIT

1. 2.

PERCENT
OF BID
PRICE

MILLION(S) THOUSAND(S) HUNDRED(S) CENTS
AMOUNT NOT TO EXCEED

PENAL SUM OF BOND
BID DATE

BID IDENTIFICATION

STATE OF INCORPORATION

SURETY(IES) (Name(s) and business address(s)

Public reporting burden for this collection of information is estimated to average 25 minutes per response, included the time for reviewing instructions, researching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any aspect of this collection
of information, including suggestions for reducing this burden, to the FAR Secretary (VRS), Office of Federal Acquisition Policy, GSA, Washington, DC.  20405; and to the Office of
Management and Budget, Paperwork Reduction Project (9000-0045), Washington, DC  20503.

S
U

R
E

T
Y

 A
FORM APPROVED     OMB NO.

BID BOND
(See Instructions on Reverse)

DATE BOND EXECUTED Shall not be later than bid
opening date.)

(Seal) (Seal)

1.

1.

2.

2.

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

(Seal) (Seal) (Seal)

SIGNATURE(S):

NAME(S) &
TITLE(S)

(Type)

PRINCIPAL

INDIVIDUAL SURETY(IES)

1. 3.

1. 2. 3.

2.

Corporate
Seal

Corporate
Seal

Oct. 30, 1991

E & H Construction
100 74th Street
Santa Barbara, CA

Great Northern Insurance Company
15 Mountain View Road
Warren, NJ  07061

OBLIGATION:
We, the Principal and Surety(ies), are firmly bound to the United State of America (hereinafter called the Government) in the above penal sum.  For payment of the penal sum, we
bind ourselves, our heirs, executors, administrators, and jointly and severally, However, where the Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves
in such sum "jointly and severally"  as well as "severally" only for the purpose of allowing a joint action or actions against any or all of us.  For all other purpose, each Surety binds
itself, jointly and severally with the Principal, for the payment of the sum shown opposite the name of the Surety, If no limit of liability is indicated, the limit of liability is the full amount
of the penal sum.

CONDITIONS:
The principal has submitted the contract identified above.

THEREFORE:
The above obligations is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for acceptance (sixty (60) days
if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the bid as accepted within the time specified (ten(10) days if no
period is specified) after receipt of the forms by the principal; or (b) in the event of failure to execute such further contractual documents and give such bonds, pays the Government
for any cost of procuring the work which exceeds the amount of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the Principal may grant to the Government.
Notice to the surety(ies) of extension(s) are waived.  However, waiver of the notice applies only to extensions aggregating not more than sixty (60) calendar days in addition to the
period originally allowed for acceptance of the bid.

WITNESS:
The Principal an Surety(ies) executed this performance bond and affixed their seals on the above date.

INVITATION NO.

FOR (Construction
Supplies or Services) Construction

Oct. 31, 91 47408-91-B487

Michelle Ebarb
President, B & B Construction Company

Larry D. Herbert,  Attorney-In-Fact

Bidder #5 E & H Construction

IG 3-75

9000-0045

○

○

○

○

○
○

○○○
○

○

○

○

○

○

○

○

○

○
○
○ ○ ○

○
○

○

○

○

○

○

○

○

○
○

○○○
○

○

○

○

○

○

○

○

○

○
○
○ ○ ○

○
○

○

○

○$

1. 2.

Great Northern Insurance Co.
Warren, NJ  07061         MI               5,600,000

SIGNATURE(S):

NAME &
ADDRESS

x

20

NOTE:  FOR PURPOSES
OF THIS EXERCISE
ASSUME M. EBARB HAS
AUTHORITY TO SIGN
FOR PARTNERSHIP.

Michelle EbarbMichelle EbarbMichelle EbarbMichelle EbarbMichelle Ebarb

Larry HerbertLarry HerbertLarry HerbertLarry HerbertLarry Herbert

NOT A VALID BOND - - FOR CLASSROOM INSTRUCTION ONLY



IG 4-17

"PLAYERS"
THEIR ROLES AND RESPONSIBILITIES

TEAM MEMBERS ROLES and RESPONSIBILITIES

1.  Procuring Contracting I enter into and administer contracts.  In some instances I am
Officer (PCO) responsible for the contract instrument from "cradle to grave," on all

actions.

2.  Contract Specialist I perform contractual tasks under the direction of the Contracting Officer
or the Administrative Contracting Officer (ACO).

3.  Administrative Contracting As ACO I receive delegated authority from the Procuring Contracting
Officer (ACO) Officer (PCO).  I am usually required when the PCO is in a separate

location from where the contract is being administered, or in an
organization where the functions are divided.

4.  Contracting Officer I am appointed by the CO with specific technical responsibilities, but
Representative (COR) I have no monetary authority.  I am normally situated at the work site.

I provide technical guidance to the Contracting Officer or the ACO and
the contractor.

5.  Technical Representative I am one of those various individuals who provides the technical
expertise, depending upon the activity organization (i.e.,
Construction/Design).  I have skills relating to such matters as design,
specifications, production, quality assurance, inspection/acceptance.

6.  Architect/Engineer (A/E) I act in an advisory capacity only.  I am on the approval chain for
submittals.  The A/E contract may, or may not, have consultation
services available as a part of the contract, or available as an option.  I
also provide for design error solutions to be resolved during the course
of the construction.

7.  Construction Manager (CM) I conduct inspections, monitoring, and all other contract administration
tasks involved, as if the services were being performed by Government
personnel.  This is accomplished under a separate contract between the
Government and the contractor.  No contractual authority is delegated to
me.  This method of obtaining contract administration services is
agency specific.  If employed, the contractor's employees would also be
members of the team, with specific delegated functions to perform.

8.  Inspector I am experienced in construction and one who performs inspection and
surveillance for the Government.  I am  employed by the Government
or I may actually work for the A/E contractor.  I also coordinate with
the Contracting Officer.  I do not have contractual authority.  I am
definitely required in complex, high dollar projects with extensive
inspection and testing requirements.

9.  Auditor I am responsible for field pricing support of negotiated contracts or
modifications as required.

10.  Project Manager I manage the overall project, acting as coordinator between the
customer, the comptroller and the Contracting Officer.  I provide
assistance to the Contracting Officer in obtaining funds.

11.  Legal Counsel I am responsible for rendering assistance and advice on all legal and
related matters concerning the acquisition.  I review bonds for legal
sufficiency, disputes, claims, and all other documents that the
Contracting Officer seeks to have reviewed.

Exhibit 4-7
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TOPIC: 4.3  TRACKING/MONITORING SYSTEM

Ref: Pages 4-16 to 4-17

Objective: Upon completion of this lesson topic, students should be able to develop a
tracking and monitoring system.:

• Control correspondence, modifications, progress payments, funding,
payrolls, insurance, labor provisions, performance, inspection and
submittals.

Time: 9:50 to 10:10

Method: Interactive Discussion

LESSON PLAN

REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

4.3  TRACKING/MONITORING
SYSTEM

Tell the class:
The flow of correspondence through the
construction Contract Administrative Office (CAO)
is substantial (sometimes overwhelming).  It is
considered essential to answer all inquiries
submitted by the contractor in a timely fashion,
since failure to respond to a contractor's notice,
questions, or general correspondence in a timely
manner may result in a constructive change.

A tracking and monitoring system is used to:

* Collect,
* Record, and
* Report project data that can be used by the Contract

Administrative Office (CAO) to measure, control
progress.
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TOPIC 4.4  ISSUE PLANNING FORMS AND NOTICES

Ref: Pages 4-17 to 4-19

Objective: Upon completion of this lesson topic, students should be able to able to issue
all forms and notices.

• Provide contractor with forms, names, roles and limitations of authority of
government personnel.

Time: 10:10 - 10:20

Method: Directed Discussion

LESSON PLAN

REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

4.4  ISSUE PLANNING FORMS AND
NOTICES

• Question:
Who is responsible for issuing all of the
required forms and notices concerning names
of individuals, descriptions of their roles, and
limitation of authority of persons involved in
contract monitoring?

Answer:
The contract administrator, or the PCO or
ACO.

Required forms and notices are normally provided to the
contractor at the Preconstruction Conference; but may be
furnished sooner, such as agency specific forms for
submission of:

* safety program approvals,
* schedule of prices,
* progress schedules.
* payroll related forms, etc.

T/R
4-19

Have students turn to Exhibit 4-10 of their
Text/Reference for examples of forms prescribed by the
FAR.  Review them quickly with the class.
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Ref . Steps In Presenting The Topic Instructor Notes

Show Viewgraph 5-5.

"GOOD FAITH EFFORT"

• Willful or intentional failure to perform in accordance with the
plan, or

• Actions to frustrate the plan.

VG 5-5

• Question:
What happens when it is proven that a
contractor has failed to make a "good faith
effort" to comply with the requirements of the
plan?

Answer:
Proven non-compliance requires assessment
of liquidated damages and may be considered
a breach of contract.

• Question:
How can you analyze and be sure that the
contractor's performance constitutes "good
faith effort" under a Subcontracting Plan?

Answer:
It's rather difficult, but there are measures
that can be employed, such as:
* Questioning employees,
* Carefully monitoring payrolls,
* Examining reports that the contractor is

required to file.

Note:  All subcontractor's (except small businesses) that
receive a subcontract in excess of $1 million must also
adopt a plan similar to the prime contractor's
Subcontracting Plan.
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Instructor's Key to Exercise CE-6.1

The section of the Classroom Exercise Book for this
workshop should include the following documentation:

• A Statement and Acknowledgment (SF 1413) for
the Drywall subcontractor.

• The initial payroll for this subcontractor.
• A Labor Standards Interview conducted with one

of the subcontractor's employees during the payroll
period.

• Daily Reports to Inspector (DRIs) from the prime
contractor during the payroll period.

The entire contract wage determination can be found on
page CE 6-19 of the Classroom Exercise Book.

There are no problems with the Statement and
Acknowledgment for the subcontractor.  It is provided
simply to show that the subcontractor acknowledged
the labor laws requirements in their subcontract.  There
are no "labor compliance" problems with the DRIs, in
spite of the fact that the prime contractor's
superintendent did not do a great job filing them out.
They are provided so that the students can compare the
subcontractor's hours with the hours shown on
"Gypsy's" payroll.

There are a large number of deficiencies with
"Gypsy's" initial payroll:

1. There is no documentation indicating that Irma
McDermott is authorized to sign the payroll.  A
letter should be sent to the contractor
requesting verification that she is
authorized to sign.

2. The payroll was dated and transmitted two
months after the payroll period ended.  The letter
in 1. above must insist on strict compliance with
the payroll submission requirements in contract
clause 52.222-8, "Payrolls and Basic Records".

3. Employee addresses and social security numbers
are missing.  The letter in 1. above should also
request a supplemental payroll #1 with this
information.
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Instructor's Key to Exercise CE-6.1
(Continued)

4. There is no "Drywall helper" classification in the
wage determination.  Also, there is no indication
that the subcontractor requested this additional
classification.  In any event, the subcontractor
did pay this particular employee journeyman
wages.  The letter in 1. should advise the
contractor that, while the rate of pay for Mr.
Cartwright equals the wage determination rate,
the classification listed on the payroll should
reflect the classification shown in the wage
determination, if appropriate.

5. There is no apprenticeship agreement provided
with the documentation.  The letter in 1. above
should request either:  a copy of the
apprenticeship agreement with supplemental
payroll #1, or, in the absence of an agreement, an
indication in the payroll supplemental that Mr.
Daniels is classified as a journeyman and paid the
difference between $14.60/hr and $27.20/hr.  If
Mr. Daniels truly is an apprentice, the payrolls do
not show whether he was properly supervised by
a journeyman, due to the helper classification
shown for Mr. Cartwright, and the lack of hours
reflected for the owner.

6. The laborer is underpaid by $2.74/hr (for laborer
work) or $7.20/hr (for drywall installer work).
The DRIs appear to suggest that all four
employees were performing drywall work.  In
the absence of any other evidence, it is best to
assume that Mr. Kim is performing laborer's
work.  The letter 1. above should advise of the
underpayment of Mr. Kim, request appropriate
adjustment in the payroll supplement, and insist
on evidence of restitution.

7. There are several math errors:
Tom Cartwright: Gross Amount Earned
($1088), Total Deductions ($478.08), Net
Wages ($609.92)
Lou Daniels: Gross Amount Earned ($584),
Total Deductions ($255.24), Net Wages
($328.76)
Ted Kim: Total Deductions ($342.56)
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Instructor's Key to Exercise CE-6.1
(Continued)

8. There is a huge deduction under "Other" for
each of the workers.  The letter in 1. above
should request an explanation of what this
deduction is for.  It reflects a Copeland Act
violation such that the subcontractor paid
actual gross wages of $20/hr, $10/hr, and
$15/hr, respectively for the three workers.

The Labor Standards Interview is, unfortunately,
realistic.  The worker is a transient (as indicated by the
motel address), possibly an immigrant, with little
command of the language.  In this example, the fact
that the worker answered "no" to every question is
more of an indication of communication problems
between the interviewer and interviewee than of a labor
violation.  Also, the interviewee's self-classification as
"worker" (as opposed to "laborer") and unawareness
of payroll deductions frustrate labor compliance
checking.  Mr. Barnicky's observations of Mr. Kim
performing drywall work and the reported wage rate of
$10/hr should flag the attention of the payroll checker.
Note again that the payroll came in two months after
the interview.  If the "Other" deduction of $200 from
Mr. Kim's pay is legitimate, the letter in 1. above
should request a copy of the canceled paycheck (being
careful not to divulge interview answers).  As a final
note, the instructor should impress upon the students
that the interviews are confidential  Some employees
have been terminated for the honesty of their interview
answers when word leaked back to the contractor.



LABOR STANDARDS INTERVIEW FORM APPROVED
OMB NO.  9000-0089

CONTRACT NUMBER EMPLOYEE'S NAME (Last, First, M.I.)

COMMENTS

FOR USE BY PAYROLL CHECKER

IS ABOVE INFORMATION IN AGREEMENT WITH PAYROLL DATA?

YES NO

ARE WAGE RATES AND POSTERS DISPLAYED?

GB  3/14
YES NO

IS EMPLOYEE PROPERLY CLASSIFIED AND PAID?  (IF additional space is needed, use comments section)

YES NO

WORK EMPLOYEE WAS DOING WHEN INTERVIEWED

INTERVIEWER'S COMMENTS

INTERVIEWER'S SIGNATURE DATE (YYMMDD)

EMPLOYEE'S SIGNATURE DATE (YYMMDD)

I HAVE READ THE ABOVE AND CERTIFY IT TO BE CORRECT TO THE BEST OF MY KNOWLEDGE.

WHEN DID YOU BEGIN ON THIS PROJECT (YYMMDD)?

WHAT TOOLS DO YOU USE?

HOURS WHAT DATE (YYMMDD) WAS THAT?

HOW MANY HOURS DID YOU WORK ON YOUR LAST WORK DAY BEFORE THIS INTERVIEW?

WHAT DEDUCTIONS OTHER THAN TAXES AND SOCIAL SECURITY ARE MADE FROM YOUR PAY?

YES NO

(Check Below)

DO YOU WORK OVER 8 HOURS PER DAY?

DO YOU WORK OVER 40 HOURS PER WEEK?

ARE YOU PAID AT LEAST TIME AND HALF FOR OVERTIME HOURS?

ARE YOU RECEIVING ANY CASH PAYMENTS FOR FRINGE REQUIRED BY THE POSTED WAGE DETERMINATION DECISION?

SUPERVISOR'S NAME (Last, First, M.I.)

NAME OF EMPLOYER WORK CLASSIFICATION WAGE RATE

NAME OF PRIME CONTRACTOR
EMPLOYEE'S ADDRESS (Street, City, State, ZIP Code)

1445-101

NAME OF CHECKER (Last, First, M.I.) SIGNATUREJOB TITLEDATE OF CHECK
(YYMMDD)

NSN 7540-01-268-0632 STANDARD FORM 1445 (10-87)
Prescribed by GSA
FAR (48 CFR) 53.222(g)

  47408-91-C-487

   ACE Construction Co.

    Gypsy Drywallers

Ted Kim

Seaside Motel

Worker $10.00/Hr.

Mr. McDermott

X

X

X

Don't Know

            7 3/11/92   (Yesterday)

Hammers, Knives, Saws, etc.

3/11/92

Ted Kim March 14, 1992

   March 14, 1992George Barnicky

Installing Drywall

x

x

       Mr. Kim had great difficulty speaking and understanding English.  It is difficult to
determine if he understood the questions.  He was observed by me performing drywall
installation work.

Geo. Barnicky

IG 6-18
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IG 6-60

Ref . Steps In Presenting The Topic Instructor Notes

Since the Progress Schedule is the basis of
measuring progress for payment, it is
important that it be carefully reviewed upon
initial submission for accuracy.

P.L. 97258
and 100496

Tell the Class:
Under procedures that are generally agency
specific, timely processing of invoices are always
a matter of high priority since passage of the
Prompt Payment Act in 1982 (as amended in
1988).

The Act requires each Federal agency to pay bills
in a timely manner.  If bills are not paid in a timely
manner, interest must be paid without any demand
from the Contractor.  Receipt of the contractor's
invoice by the contracting office starts the clock
ticking.

The burden is on the Government to assure that
the invoice is correct before passing it on to the
Contracting Officer for authorization of payment.

Show Viewgraph 6-5

THE CHECK IS "IN THE MAIL"

1 . Each Progress Payment is due 14 days after receipt of
proper invoice.

2 . Retainages, 30 days after release.

3 . Final payment, 30 days after invoice, or Government
acceptance, whichever is the later.

VG 6-5
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REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

• Question:
What if the Government delay and contractor
delay is so intermingled it cannot be factually
separated?

Answer:
BCA cases show that the costs of delay in
this case will not be assessed to either party.

• Question:
If the contractor wishes to file for an excusable
delay, she or he has an obligation which must
be met under the Default clause.  What is that
obligation?

Answer:
The contractor, within 10 days from the
beginning of any delay, must notify the
Contracting Officer of the delay, as well as
the facts surrounding the cause.

• Question:
In order to recover for a compensable delay
claim, the contractor has the burden of proving
what?

Instructor lists the answers on the blackboard.

Answer:
• Establishing causation.
• Proving length of delay.
• Substantiating the absence of concurrent

delay.
• Verifying that the delay was not within its

control.
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CE-7.1

subtronic corp. Electric Sub-Surface Surveys & Instruments

For Locating Buried Pipes, Cables and Drains

July 13, 1989

N. V. Heathorn
2846 Chapman Street
Cedar Falls, Iowa

Ref: Pointer Creek, Iowa

Item 1.  Re-Location between Station 90 and Station 113, 4 hours, 7/9/89.
On our return to site the morning of 7/9/89, in order to continue the electronic location
of the 8" water pipe line, it was discovered that the stakes inserted the previous day
had disappeared.  Upon walking the route of the pipe, stakes were discovered
lying randomly on either side of the pipe location.  Although horses were grazing in
these fields, we consider it very unlikely they would kick out every stake in their
path.  We assume the owner of the property removed the stakes.  We re-located and
re-staked the entire length.

Our surveyor saw the owner, but at a distance.  The owner was recalling her dog
from the base of a telephone pole half-way up which sat our surveyor, who had made
a hasty retreat upon the approach of the barking hound.  (A remarkable feat,
considering there were no steps on the pole.)

This feat was repeated next day when an assistant -- who had volunteered to
accompany and defend the surveyor against the enthusiastic protector -- was overcome
by the ferocity and speed of a sudden attack.  The assistant turned tail, passing
the surveyor on his way to a nearby electric pole and shot 15' up the pole with
the surveyor on his heels, and the dog nor far behind.

How they managed to cling to the pole for almost 20 minutes is still unknown.  No
one came to call the dog off and it eventually retired, bored but very pleased with its
effect and the athletic prowess shown by these two-legged intruders.

Item 2.  Walnut Creek Crossing 7/10/89 - 4 hours
The Walnut Creek crossing is at approximately 45 degrees to the perimeter fence of
the Solano Way Tank Farms.
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CE-7.1

subtronic  subtronic  subtronic
N. V. Heathorn Page 2
July 13, 1989

On July 10th, both sides of the creek were located, but despite repeated efforts with
thigh boots and perspiration, the islets along the route of the crossing could not
be reached.  This left some 700' with a suspected bend at some point with no marks
for location of permanent marks.

On July 12th, during a final check on completion, the water level had dropped, so
much of the routes were accessible across mud banks, allowing location and marking
of the pipe route where the pipe crossed the pieces of land at approximately 25'
intervals, which left just one interval of 200' where it lies under water.

Report prepared and submitted by:

_________________________
J. C. Taylor, General Manager

JCT/mln
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REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

Tell the class:
There are various methods of calculating overhead.  (Some
of these are discussed in more detail in Appendix B).
Representative of some of the methods are:

The "Normal Method".
Percentage of Direct Cost Method.
Fixed and Variable Cost Method.
Daily Rate method.

Tell the class:
As long as the method is an approved one, what is more
important is that the SAME METHOD BE USED
CONSISTENTLY THROUGHOUT THE LIFE OF THE
CONTRACT.

Note:  To the Instructor regarding the subject of
unabsorbed overhead:

The subject of extended overhead and unabsorbed
overhead is one of considerable complexity, and one in
which there is not total agreement within the agencies
or the courts as to how to calculate this type of
overhead.  Considerable information is contained in
Appendix A concerning the topic.  In addition, some
additional information is contained on the following
page regarding various BCA opinions.  The
information is included to assist the instructor in
handling class discussions concerning the subject.  It
implies that if negotiating, one can insist upon the use
of one formula over another as an element of the
negotiation.  However, if the case goes before the
courts, it is helpful to know what the leanings of the
court may be in this regard.

• Question:
Can anyone in the class explain extended
overhead?
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REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

CLASS EXERCISE CE-7.4 "Ditch
Cassidy & Sons"

Case Study

Time: 60 minutes

Method: Group

Purpose:

Students will be provided an opportunity to practice eval-
uation of a delay situation analyzing time and causation.

Instruction:

Break into groups and appoint a spokesperson.  You are to
read the case study and perform a bar chart analysis by
completing the questions presented in the exercise material.

At the conclusion the group spokesperson will be called
upon to present the group's findings.

Instructor will utilize these four viewgraphs, 7-9, 7-10, 7-
11 & 7-12,  to explain the answers.
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"RETAINING WALL ADDITION"

NOTE TO INSTRUCTOR:
The instructor must be very knowledgeable of the CPM method of Progress Analysis.  Time has
been allowed in the schedule to literally "walk" the students through the portion of the exercise,
using Appendix A as a guide.

Instructor should allow for time to offer special guidance for those students who may not be
familiar with "Weighted Guidelines" as they may need some assistance in completing the Weighted
Guidelines portion of the exercise.  It is not included as part of the instruction, as students should
have had Cost and Price Analysis as pre requisite to attending this course.

TABLE OF CONTENTS

CONTRACT MODIFICATIONS:  RETAINING WALL ADDITION

Instruction

Technical Information

The Schedule

Cost Information

Contractor's Proposal

Government Estimate

Audit Report

Profit Analysis Information

Weighted Guidelines

Cost Analysis

Basis For Negotiation of Contract Modification

"Truth In Negotiation" Check List

GSA Form 2437 and SF 30
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CE-8.7

THE SCHEDULE

Your estimator has put together the following schedule for the additional work based on
observations of current field operations.  This schedule closely resembles the contractor’s
overall project schedule for activity precedence and prorated durations.  You must now
review it for completeness and check to see if it matches your Government cost estimate.
Using the CPM Chart below, calculate the number of days to complete, by following the
critical path.  Use the step by step illustrations in Appendix A of your Text/Reference, as a
guide in making your calculations.
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CE-8.7
CONTRACTOR'S PROPOSAL

General comments and protest:

"Let it be known that we, Anderson, Sheehy, and Yanez, do not agree with the ACO for not
providing us with a copy of the GSA audit findings when we nicely requested a copy from him by
our letter, ser ASY/21 of 15 Aug.  The ACO knows that our company has been doing a nice job on
this project with no problems or disagreements up until now.  We are on schedule and the quality
is good.  We have liked working with the ACO.  The ACO knows that I did not agree with all the
ways the GSA auditor was disallowing some of our very real costs.  How can we know if he will
treat us fairly unless we can see with our own eyes on the audit?  We are requesting again at this
time for a copy of the audit.  We reserve the right to ask for more money after negotiations if the
GSA auditor has not been fair.  We hope that after negotiations we will continue to have nice
relations until the project is finished."

Notes On Overhead Calculations:

Home Overhead -

Officer's salaries $ 450,000
Office rent and utilities $   50,000
Support salaries $ 200,000
Contributions (U.S. Red Cross) $ 150,000
Supplies and services $ 200,000
Interest on equipment purchased $   50,000

$ 1,100,000

Field Overhead -

Mobilization and Demobilization $   70,000
Office Trailer:

purchase $   20,000
setup $     3,000
remove $     2,000
salvage loss $   10,000

Salaries $ 200,000
Supplies $   24,000
Softball Uniforms $     1,000

$ 330,000

Fringe Benefits:  8.5%



AUDIT REPORT  CE-8.7

GSA AUDIT REPORT NO.  12-42896/35    CONTRACT 47408-91-C-4221
    DIRECT COSTS

LABOR
CLASSIFICATION   AUDITED RATE    PROPOSED RATE     DIFFERENCE

     $/HOUR         $/HOUR        $/HOUR
OPERATORS 20.00          25.00          5.00          
CRANE OPERATOR 20.00          25.00          5.00          
MASON 18.00          18.00          0.00          
STEELWORKER 16.00          18.00          2.00          
CARPENTER 16.00          16.00          0.00          
ELECTRICIAN 18.00          18.00          0.00          
LABOR 10.00          10.00          0.00          
FLAGMAN 8.00          8.00          0.00          
SURVEY CREW      $500/DAY      $500/DAY 0.00          
SOIL TEST CREW      $300/DAY      $300/DAY 0.00          

EQUIPMENT (ALL OWNED)
TYPE   AUDITED RATE    PROPOSED RATE     DIFFERENCE

      $/DAY            $/DAY         $/DAY
GRADER 65.00          65.00          0.00          
FRONTEND LOADER 45.00          55.00          10.00          
DUMP TRUCK 20.00          35.00          15.00          
FORKLIFT 18.00          25.00          7.00          
FLATBED TRUCK 18.00          19.00          1.00          
SMALL CRANE 45.00          45.00          0.00          
BACKHOE 25.00          25.00          0.00          
ROLLER COMPACTOR 50.00          50.00          0.00          
PUMP TRUCK 30.00          35.00          5.00          
TRENCHER 35.00          40.00          5.00          
HAND COMPACTOR 10.00          15.00          5.00          
VIBRATORS 10.00          15.00          5.00          
SMALL TOOLS 3.00          15.00          12.00          

MATERIAL
CLASSIFICATION   AUDITED RATE    PROPOSED RATE     DIFFERENCE
REBAR $400.00/TON $400.00/TON $0.00/TON
WALL FORMING $1.00/SF $1.50/SF $0.50/SF
CONCRETE $80.00/CY $80.00/CY $0.00/CY
BACKFILL $5.00/CY $6.00/CY $1.00/CY
RIPRAP $45.00/TON DEL $45.00/TON DEL $0.00/TON DEL
HANDRAIL $10.00/LF $12.50/LF $2.50/LF
SDWK FORMING $3.00/LF $3.00/LF $0.00/LF
EXPANSION MATL $0.50/LF $0.75/LF $0.25/LF
POWER POLES $3000.00 EA $3000.00 EA $0.00 EA
WATERLINE $10.00/LF $20.00/LF $10.00/LF
TURF $5.00/SY $5.00/SY $0.00/SY

IG 8-95
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▼

▼

▼
▼

9.1 UNDERSTANDING
THE DISPUTES/

CLAIMS PROCESS

9.2  SELECT ONE
       OR MORE
       REMEDIES

9.3  TERMINATE
AS A LAST RESORT

                    REMEDIES

9.2.1 PREVENTATIVE REMEDIES
9.2.2 STANDARD CLAUSES

• LIQUIDATED DAMAGES
• MATERIALS AND WORKMANSHIP
• SUPERINTENDENCE BY THE

CONTRACTOR
• INSPECTION OF CONSTRUCTION
• WARRANTY OF CONSTRUCTION
• BUY AMERICAN ACT -

CONSTRUCTION MATERIALS
9.2.3 A/E LIABILITY
9.2.4 CURE OR SHOW CAUSE NOTICE

9.3.1 TERMINATION FOR
DEFAULT

9.3.2 TERMINATION FOR
CONVENIENCE

STEPS IN UTILIZING REMEDIES

IG 9-3
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REF STEPS IN PRESENTING THE TOPIC INSTRUCTOR NOTES

• Question:
The A/E Liability Clause is listed as a remedy.
Who can explain why to the class?

Answer:
If the Government is forced to change a
specification because it is defective, remedies
may be sought from the A/E contractor who
designed the project.

The A/E is responsible for ensuring:
• Professional quality
• Technical accuracy, and
• Coordination of all services required

under its contracts.

Cure and Show Cause Notices are remedies provided to
show the contractor that the delinquency is so serious that
you are considering terminating the contract.  The FAR
prescribes their use.

• Question:
Is it mandatory that Cure and Show Cause
Notices be issued prior to termination?

Answer:
The procedure is not required by the Default
clause in a construction contract.

• Question:
What, then is the advantage of issuing a Cure
or Show Cause Notice?

Answer:
Beneficial to allow the contractor to correct
or cure the failure.  Will also put the surety
on notice.


